Main Project

Software Engineering II

2026-10-22

Product Owner and Scrum Master

- Can be contacted at (almost) any time
  - Answers will come typically during “office hours”
  - Use issues on Github project with stories
- PO
  - Clarification on stories
  - Discussion during planning
- Scrum master
  - How to work
  - What can (not) be done

Daily Scrums

- Perform ~~"daily"~~ frequent scrum
  - at beginning of new work session or
  - beginning of lecture
    whichever come first
  - Anytime you can meet together

- Record spent time on scrum meeting on YouTrack

Time budget

- 8 person-hours per team member per week
- Sprint duration: 2 weeks
- Effort budget per sprint
  - 64 hours for 4-members teams
  - 80 hours for 5-members teams
  - 96 hours for 6-members teams

Estimation and planning

- All stories entered in a new project board
- At least 1/3 of stories estimated (i.e., >= 7 stories)
  - Story points
- Planning for the first sprint
  - Sprint started
  - Stories selected assigned to the sprint
  - All tasks estimated in hours
  - Keep in mind your time budget
- By Monday 26 Oct. everything available on YouTrack

Share information on your repositories

- On the shared sheet
  - https://docs.google.com/spreadsheets/d/1dWGcYGgouTHUQ8Vl3cpk11ZX59JHTSf178xZob96aOA/edit?usp=sharing
  - By Monday 26 Oct. columns YouTrack and Github must be filled
- INVITE ALL three course instructors to your Mountain Hut project on YouTrack:
  - antonio.vetro@polito.it
  - marco.torchiano@polito.it
  - riccardo.coppola@polito.it

Deadlines and requirements – part 1

- Mon Oct 26 – Estimation of 1/3 of stories and first sprint planning
  - Youtrack and Github repositories on the shared sheet
- Fri Nov 6 – Demo 1
  - Estimations of at all the stories
  - License indication (name and/or link) on the shared sheet → Workshop #7
- Fri Nov 20 – Demo 2 – Release 1
  - The release consists in providing a Docker container with all the software
    - Plus instructions on how to start and use the system
    - Must contain the full deployment
  - Docker image link on the shared sheet
  - Docker container deployable by third parties

Deadlines and requirements – part 2

- Fri Dec 4 – Demo 3
  - Sonar cloud repository on the shared sheet → Workshop #8
  - Sonar cloud analyses performed and track of TD management
- Fri Dec 18 – Demo 4 – Release 2
  - Docker container deployable by third parties
  - Sonar cloud analyses performed and track of TD management
- Fri Jan 8 – Teaser video on YouTube (private)
  - Private link on the on the shared sheet

Sprint Review and Retrospectives

- Will be conducted on the same day
  - Two teams perform the demo
    - The other team playing stakeholder role
  - Team illustrate results of retrospective
    - Retrospective template filled in and ready before demo
- Team will be scheduled on Friday and Monday
  - All teams must stop working on Friday 8:30 am
    - No commit
    - No update of the dashboards

CHECKLIST

Checklist for project self-evaluation (1)

- COORDINATION AND PLANNING
  - Are Scrum Meetings performed regularly?
  - Is workload among team members balanced?
  - Is workload of members close to the expected one?
  - Are user stories moved to sprint boards according to planning and actual development?
  - Is task size consistent with guidelines?
  - Are tasks estimated?
  - Is time spent on tasks tracked?

Checklist for project self-evaluation (2)

- Are all sprint boards complete with planned tasks?
- Are there estimated and tracked technical tasks?
- Are retrospectives conducted collectively?
- Are retrospectives filled with meaningful and precise data?
- Do retrospectives generate concrete and verifiable improvements in next sprint?

Checklist for project self-evaluation (3)

- DEVELOPMENT AND QUALITY ASSURANCE
  - Is the definition of done fully respected?
  - Are all functionalities of a story working properly?
  - Is priority of backlog respected?
  - Is there evidence of manual testing?
  - Are test data for demo prepared in advance?
  - Is technical debt management estimated?
  - Is technical debt management performed and tracked?
  - Is deployment of container tested on more than a pc?

Checklist for project self-evaluation (4)

- Are the instructions to run your docker image present on DockerHub or GitHub?"
- Is documentation of the release complete (e.g., credentials, readme, etc.)?
- Are GitHub issues promptly opened after giving feedback?
- Is follow-up activity on a feedback GitHub issue properly tracked?

MOUNTAIN HUT

A software system capable of supporting the activities of a mountain hut

The mountain hut setting

A place to stop, stay or take refuge

A day-trip destination, an overnight stop on a longer route, or a base for another hike.

Simple hospitality facilities

Shared sleeping spaces
Communal dining areas
Basic food and drink
Shelter in difficult conditions

Often owned by alpine clubs or public enties and operated by a warden with employees.

Operating pressures

Limited resources

Space, supplies and energy constrain what the hut can offer.

Staff must divide their time between serving guests and preparing for later arrivals.

Changing demand

Weather and mountain conditions can change visitors' plans.

Meal service can bring many arrivals into a short period.

People and responsibilities

User	Anyone accessing the public web pages.
Hiker	A registered visitor acting individually or for a party.
Warden	Manages the hut and oversees operational decisions.
Employee	Carries out the hut's day-to-day work.

One hiker is the party's point of contact.
The warden can also perform employee functions.

Why shared information matters

Requests reach the hut through several channels

Web, telephone, messages and conversations in person

When records are scattered

Staff can miss changes or misunderstand a party's needs.

The operational effect

Commitments can exceed capacity. Resolving discrepancies takes time away from guests.

Purpose of the system

A shared, current basis for coordinating hikers and the hut team

For visitors

Greater confidence when planning their stop and adapting their journey.

For hut staff

Better use of limited resources and fewer misunderstandings as plans change.

The context explains the purpose. User stories define capabilities and business rules.

Next steps

- Your sprint starts NOW.
- Next steps: estimation and planning
- Report new You Track and GitHub urls
- Check deadlines and what is expected for each sprint
- The application should be tested using real data:
  - During the weekend take a hike in the mountains.

https://github.com/SE2-Polito/AY26-27-Mountain-Hut